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Far Detector Progress 



More FarDet Progress 



Event at FarDet 



FarDet – DAQ Uptime 

DAQ uptime Partition 1 DAQ uptime Partition 2 



Recorded POT Fraction 

POT Fraction Partition 1 POT Fraction Partition 2 

No Beam No Beam 



FarDet POT Exposure 

Daily and Integrated POT 
exposure* for last week 

* POTs for 2 diblocks of fully-
instrumented detector 



Summary 

§ NDOS Prototype running smoothly, useful for testing of 
software/firmware/monitoring upgrades before rolling out at 
FarDet – test of new FEBs for Near Detector 

§ NDSBTest (Near Detector Surface Building Test) 30 APD test 
stand for cooling/monitoring tests of APDs 

§ FarDet – 2 diblocks running cold at full gain – very smooth 
running, 24th block (out of 28) in place – new APDs installed 
and running at full gain, warm settings – low hit rates so far 

§ NearDet – ½ of the Near Detector blocks are in place – finish 
in early January 2014, scintillator filling to start immediately 
after 


